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General talking points:  
 

• Partnering is a formal program designed to improve communications and teamwork 
among the people and organizations working on a construction project.  

 
 

• Partnering is a discipline that filters throughout the project and serves as a constant 
reminder that what we are doing TOGETHER is important work and working TOGETHER 
is key to getting important work done.  

 
• Partnering is critical regardless of the size of the project—good communication and 

teamwork is what brings a project out of the ground on time, on budget and safely. It also 
goes far in making sure the owner/users are having a good experience throughout the 
project.  

 
• The primary reason for failed projects is poor communication and a lack of clarity around 

roles and responsibilities.  
 

• Partnering sessions are ideal to have at the beginning of a project, mid way through and 
at completion of certain project phases and at project completion.  

 
• Project leaders must effectively manage a complex flow of information and 

communication among project team members and across all sub contractor companies. 
That flow of information has to be effectively disseminated throughout the project 
community—and that project community, depending on the size of the project, can be 
hundreds upon hundreds of people.  

 
 
 

 
Increasing the likelihood of project success when using multiple sub contractors:  

1. Make teamwork and communication a clear value from project kick off (pre-construction 
session) to project completion (remember to celebrate the wins along the way). In fact, I 
recommend that every project should be bound by a clear mandate that says, “We will 
never, ever compromise team work and communication.”  

 
 

2. Create a project charter that clearly articulates the project values, project goals and 
objectives. Be sure to share the charter with all on the project.  

 
3. Identify and commit to an easy-to-understand communication protocol. This will go far in 

mitigating the likelihood of mixed messages, frustration among team members and, most 
importantly, will pave the way for efficient decision making at the appropriate levels.  

 
 

4. Identify and commit to a clear conflict resolution process. Don’t let conflicts linger, they 
will only undermine effective team work.  

 
 



5. Clearly communicate and then respect the roles each subcontractor plays. Roles and 
responsibilities must be clearly articulated in a way that minimizes the possibility of 
confusion on the job site.  

 
 

6. Communication, cooperation and collaboration are three primary values every project 
should observe. It’s also important that project leadership finds ways to appropriately 
reward performance—celebrate the wins along the way. Find ways to reinforce and 
promote the kinds of behaviors you want on your project. This will go far in unifying all the 
subcontractors as one team. 

 
 

7. Many issues that arise on a project are predictable. Our experience tells us this. 
Anticipating and proactively addressing issues before they become problems are 
important. People don’t want to make mistakes on jobs. They want to do a good job. 
Project leadership needs to stay ahead of the issues so that everyone can keep moving 
and do good work.  

 
 

8. Find ways to align the thinking of each subcontractor. This requires a disciplined 
approach to staying connected to the leaders from each company. Keep in mind that if 
you have 10 Subs on a job, that means that there are 10 different cultures, 10 different 
ways of communicating, 10 different ways of doing things, 10 different interpretations of 
accountability, etc. A successful project requires that there is one way of doing things—
our way. The team’s way—they way we agreed to at the beginning of the project.  

 
 
 
  


